

MSP | MSP-17

Information Management Approach

How programme information will be created, controlled and retained

Meridian Group

Programme Helios — Infrastructure and Platform Stack for AI GPU Compute at Scale

Field	Detail
Document title	Information Management Approach
Document reference	MSP-17-HEL-T2-v1.0
Project / Programme	Programme Helios
Version	1.0
Status	Baselined
Date	18 Sep 2026
Author	D. Okonkwo, Programme Manager
Owner	Programme Office Manager
Approver	Programme Board
Classification	Internal
Retention	7 years from programme closure

Document control

Version history

Version	Date	Author	Summary of change
0.1	04 Jun 2026	D. Okonkwo, Programme Manager	Initial draft
0.2	21 Jul 2026	D. Okonkwo, Programme Manager	Updated following workstream lead review
1.0	18 Sep 2026	D. Okonkwo, Programme Manager	Baselined at the Tranche 2 funding gate

Reviewers

Name	Role	Review scope	Date reviewed
T. Nakamura, Chief Platform Architect	Chief Platform Architect	Technical content and solution alignment	08 Sep 2026
L. Haddad, CISO	CISO	Security, assurance and residency content	10 Sep 2026
C. Whitfield, Finance Business Partner	Finance Business Partner	Cost, funding and benefit figures	11 Sep 2026
M. Verity, Head of P3O	Head of P3O	Governance standards and completeness	15 Sep 2026

Approval

This product is baselined once approval is recorded below. Any subsequent change must go through change control.

Name	Role	Decision	Date
R. Al Mazrouei, Group CTO	Senior Responsible Owner / Group CTO	Approved	18 Sep 2026
H. Farrell, Director of Infrastructure	Director of Infrastructure	Approved	18 Sep 2026
L. Haddad, CISO	CISO	Approved subject to closure of ISS-003	18 Sep 2026

Related products

Reference	Product	Relationship
MSP-16	Programme Definition Document	Contains this approach
P3O-11	Information and Reporting Standards	Organisational standard

How to use this template

Aspect	Guidance
Purpose	Defines how programme information and knowledge will be identified, stored, controlled, secured, shared and eventually disposed of.
Framework	MSP — Knowledge theme; created in Define the Programme
Created when	Define the Programme
Reviewed / updated	At each tranche boundary
Owner	Programme Office Manager
Approver	Programme Board
Format options	Document, presentation, register entry, or tool record — the content matters, not the medium.
Tailoring	Scale the depth of each section to the scale, risk and complexity of the work. Delete sections that add no value and record the tailoring decision in the governance approach.

This is a worked example. Every field has been completed with illustrative content for Programme Helios, a fictional AI GPU infrastructure and platform programme. All example content is shown in grey italic — the black text is the template itself. Replace the grey italic content with your own.

Quality criteria

Use these to check the product is fit for purpose before submitting it for approval.

- Classification and access control are defined and enforceable
- Retention and disposal meet legal, regulatory and contractual obligations
- Version control conventions are simple enough to be followed consistently
- Knowledge transfer to the receiving business is planned, not assumed

Contents

Document control..... 2

 Version history.....2

 Reviewers.....2

 Approval.....2

 Related products.....2

How to use this template.....3

 Quality criteria.....3

1. Scope and principles.....5

2. Information assets.....5

3. Repository and tooling.....5

4. Naming and version conventions.....6

5. Classification and handling.....6

6. Access control.....6

7. Configuration and change control of information.....7

8. Retention and disposal.....7

9. Knowledge capture and transfer.....7

10. Data protection and security requirements.....8

11. Roles and responsibilities.....8

1. Scope and principles

In scope: the physical infrastructure in DXB-1 halls A and B, the compute and storage estate, the network fabric, the orchestration and scheduling platform, the MLOps and developer experience layer, the security controls required for multi-tenancy, and the operational readiness required to run the estate. *Out of scope:* the models themselves, business-unit data engineering, the AUH-2 second site (Tranche 3), and any change to the existing corporate WAN.

2. Information assets

Asset	Type	Owner	Classification	Location	Retention
Training datasets — fraud analytics corpus	Regulatory	M. Duarte, Head of Fraud Analytics	Restricted — must remain in UAE at rest and in transit	Configuration management database	Constrained by the 6.2 MVA site limit at DXB-1 until 2028
Model weights and checkpoints	Organisational	Dr S. Iyer, Head of AI Research	Confidential — per-tenant KMS keys	Assurance evidence pack, Tranche 2 gate	Reflected in the solution intent as a fixed constraint
Consumption and utilisation telemetry	Commercial	G. Lindqvist, Service Operations Lead	Internal — retained 13 months	ALM tool — Helios ART board	Applies across DXB-1 halls A and B for the Tranche 2 scale build
Container images and SBOMs	Security	K. Adeyemi, Security Architect	Internal — provenance evidence retained 7 years	Solution intent wiki, DXB-1 platform space	Covers the 2,048-GPU estate and the parallel filesystem tier
Assurance and control evidence	Facilities	L. Haddad, CISO	Confidential — retained 7 years for audit	Programme SharePoint — Helios / Tranche 2 / Governance	Reviewed monthly at the Programme Board
Chargeback statements	Technical	C. Whitfield, Finance Business Partner	Internal — retained 7 years	Configuration management database	Assured independently by Cordant Assurance

3. Repository and tooling

Repository	Contents	Access model	Administrator
Assurance evidence library	Configuration management database	Read for all programme staff; write restricted to workstream leads	P. Raghavan, Platform Engineering Lead

Repository	Contents	Access model	Administrator
Configuration management database	ALM tool — Helios ART board	Open to the ART; edit by role	I. Petrova, Data Platform Lead
ALM tool — Helios ART board	Solution intent wiki — DXB-1 platform space	Restricted to the security community and Internal Audit	M. Verity, Head of P3O Audit
Solution intent wiki — DXB-1 platform space	Programme SharePoint — Helios / Tranche 2	Read for all programme staff; write restricted to workstream leads	G. Lindqvist, Service Operations Lead

4. Naming and version conventions

Define the naming standard, version numbering (draft vs baselined), and how superseded versions are handled.

Four principles govern this area on Programme Helios: decisions are taken at the lowest level that holds the necessary information; security participates in design rather than reviewing it afterwards; anything that cannot be measured is not claimed as a benefit; and physical work is frozen before it is ordered.

5. Classification and handling

Classification	Definition	Handling requirement	Approval to share
Internal	The elapsed time from a researcher submitting a job to its first GPU allocation	Delegated to the Programme Manager within tolerance; above tolerance to the Programme Board	Funded from the Tranche 2 allocation of AED 118,000,000
Internal	Total facility energy divided by IT energy over a rolling 12 months	Enforced automatically in the pipeline; manual assertion is not accepted as evidence	Reflected in the solution intent as a fixed constraint
Internal	The proportion of contended capacity a tenant receives against its configured share	Applies to all workloads on the DXB-1 estate without exception	Reviewed at each PI boundary by the Release Train Engineer
Internal	Achieved business value divided by planned business value across the planning interval	Reviewed at each end-of-tranche review and updated by change control only	Handled through the Agile Release Train rather than the predictive workstreams

6. Access control

Role / group	Access level	Applies to	Granted by	Review frequency
Programme Board	Reviewed monthly at the Programme Board	Facilities, power and cooling works within the Tranche 2 boundary	Applies across DXB-1 halls A and B for the Tranche 2 scale build	31 Jan 2027
Programme Manager and workstream leads	Owned within WS4 Platform	Platform, MLOps and security workstreams	Excluded from Tranche 2 and	26 Feb 2027

Role / group	Access level	Applies to	Granted by	Review frequency
	and orchestration	across the Agile Release Train	deferred to the AUH-2 second site	
CISO and Security Architect	Agreed with the integration partner at design freeze, 15 Oct 2026	Platform, MLOps and security workstreams across the Agile Release Train	Maintained by the P3O as part of the assurance evidence library	31 Mar 2027
Business Owners and tenant representatives	Aligned to the strategic theme of sovereign AI capability	Facilities, power and cooling works within the Tranche 2 boundary	Applies only to workloads classified Restricted or above	23 Apr 2027

7. Configuration and change control of information

Programme Helios — Tranche 2 scale build, DXB-1 halls A and B. Aligned to the strategic theme of sovereign AI capability. Detail is maintained by the Programme Office Manager and reviewed at the monthly Programme Board.

8. Retention and disposal

Information type	Retention period	Basis (legal / policy)	Disposal method	Owner
Dashboard published to the programme site	Oct 2026	Departmental autonomy is removed with no compensating guarantee	Automated report from the observability platform	V. Chandra, Head of AI Enablement
Live walkthrough with a recorded session	Sep 2026	Chargeback introduces cost where compute was previously free	Workshop with the affected workstream leads	J. Ferreira, Network Lead
Written pack circulated 48 hours in advance	PI 4	Design change after the structural order would require rework	Dashboard published to the programme site	I. Petrova, Data Platform Lead
Automated report from the observability platform	Q4 2026	Scheduled fraud workloads could be pre-empted by research jobs	Live walkthrough with a recorded session	K. Adeyemi, Security Architect

9. Knowledge capture and transfer

Knowledge area	Capture method	Transfer to	Timing	Owner
DXB-1 halls A and B, 2,048 accelerators and the supporting fabric and storage	Written pack circulated 48 hours in advance	Enforced automatically in the delivery pipeline, with evidence retained	28 May 2027	A. Kowalski, Data Centre Lead

Knowledge area	Capture method	Transfer to	Timing	Owner
The three onboarding tenants and their committed migration workloads	Automated report from the observability platform	Maintained by the P3O as part of the assurance evidence library	23 Apr 2027	R. Al Mazrouei, Group CTO
The three onboarding tenants and their committed migration workloads	Workshop with the affected workstream leads	Applies from hall A handover; hall B follows in Tranche 2 closure	31 Mar 2027	C. Whitfield, Finance Business Partner
DXB-1 halls A and B, 2,048 accelerators and the supporting fabric and storage	Dashboard published to the programme site	Dependent on the Enterprise Identity Programme (DEP-003)	26 Feb 2027	S. Bhatt, Project Manager

10. Data protection and security requirements

Personal data held, lawful basis, data protection impact assessment reference, and security controls applied.

Security is treated as a design participant rather than a reviewer. The controls that matter most are tenant isolation at namespace and network policy level, per-tenant key management, a signed container image supply chain with admission enforcement, firmware attestation at node admission, and brokered vendor access through a monitored in-country jump host. Independent penetration testing is scheduled at 30% build and again before multi-tenant go-live.

11. Roles and responsibilities

Role	Information management responsibility
Programme Manager and workstream leads	Workshop with the affected workstream leads
Programme Board	Dashboard published to the programme site
Agile Release Train — all teams	Live walkthrough with a recorded session
Service Operations and FM provider	Written pack circulated 48 hours in advance