

SAFE | SAFE-22

System Demo Pack

Demonstrating the integrated increment to stakeholders every iteration

Meridian Group

Programme Helios — Infrastructure and Platform Stack for AI GPU Compute at Scale

Field	Detail
Document title	System Demo Pack
Document reference	SAFE-22-HEL-T2-v1.0
Project / Programme	Helios Tranche 2 — Scale Build
Version	1.0
Status	Baselined
Date	18 Sep 2026
Author	D. Okonkwo, Programme Manager
Owner	System Team with Product Management
Approver	Not applicable
Classification	Internal
Retention	7 years from programme closure

Document control

Version history

Version	Date	Author	Summary of change
0.1	04 Jun 2026	D. Okonkwo, Programme Manager	Initial draft
0.2	21 Jul 2026	D. Okonkwo, Programme Manager	Updated following workstream lead review
1.0	18 Sep 2026	D. Okonkwo, Programme Manager	Baselined at the Tranche 2 funding gate

Reviewers

Name	Role	Review scope	Date reviewed
T. Nakamura, Chief Platform Architect	Chief Platform Architect	Technical content and solution alignment	08 Sep 2026
L. Haddad, CISO	CISO	Security, assurance and residency content	10 Sep 2026
C. Whitfield, Finance Business Partner	Finance Business Partner	Cost, funding and benefit figures	11 Sep 2026
M. Verity, Head of P3O	Head of P3O	Governance standards and completeness	15 Sep 2026

Approval

This product is baselined once approval is recorded below. Any subsequent change must go through change control.

Name	Role	Decision	Date
R. Al Mazrouei, Group CTO	Senior Responsible Owner / Group CTO	Approved	18 Sep 2026
H. Farrell, Director of Infrastructure	Director of Infrastructure	Approved	18 Sep 2026
L. Haddad, CISO	CISO	Approved subject to closure of ISS-003	18 Sep 2026

Related products

Reference	Product	Relationship
SAFE-19	Definition of Done	Iteration-level criteria include demonstration
SAFE-16	PI Objectives	Demo evidences progress toward objectives

How to use this template

Aspect	Guidance
Purpose	Structures the system demo — what is shown, by whom, to whom, and what feedback is captured. The system demo is the ART's primary objective measure of progress.
Framework	SAFe — Agile Product Delivery — System Demo
Created when	Each iteration
Reviewed / updated	Not applicable — a running record
Owner	System Team with Product Management
Approver	Not applicable
Format options	Document, presentation, register entry, or tool record — the content matters, not the medium.
Tailoring	The demo must run from an integrated environment, not from developer machines. If that is not yet possible, the first improvement item is making it possible.

This is a worked example. Every field has been completed with illustrative content for Programme Helios, a fictional AI GPU infrastructure and platform programme. All example content is shown in grey italic — the black text is the template itself. Replace the grey italic content with your own.

Quality criteria

Use these to check the product is fit for purpose before submitting it for approval.

- It shows working, integrated software — not slides
- It runs from the staging or integration environment
- Business Owners and real stakeholders attend, not just the ART
- Feedback is captured and routed into the backlog
- It is time-boxed to an hour

Contents

Document control..... 2

 Version history.....2

 Reviewers.....2

 Approval.....2

 Related products.....2

How to use this template.....3

 Quality criteria.....3

1. Demo details.....5

2. Demo running order.....5

3. Preparation checklist.....5

4. Feedback captured.....6

5. Items not demonstrated.....6

1. Demo details

Field	Detail
ART	<i>Helios AI Platform ART</i>
PI / iteration	<i>PI 4 — 01 Oct 2026 to 24 Dec 2026</i>
Date and time	<i>18 Sep 2026</i>
Environment demonstrated from	<i>DXB-1 hall A staging cluster, 256 GPUs</i>
Facilitator	<i>D. Okonkwo, Programme Manager</i>
Attendees	<i>Programme Manager, seven workstream leads, Security Architect, Service Operations Lead</i>
Recording location	<i>Programme SharePoint — Helios / ART / System demos</i>

2. Demo running order

#	What is shown	Feature / objective	Presenter	Time
DR O-01	<i>Automated report from the observability platform</i>	<i>Give the Programme Board sight of exposure before the funding gate</i>	<i>V. Chandra, Product Management</i>	<i>2 hours</i>
DR O-02	<i>Workshop with the affected workstream leads</i>	<i>Track benefit realisation from Tranche 2 closure through to FY29</i>	<i>P. Raghavan, Platform Engineering Lead</i>	<i>60 minutes</i>
DR O-03	<i>Dashboard published to the programme site</i>	<i>Track benefit realisation from Tranche 2 closure through to FY29</i>	<i>R. Al Mazrouei, Group CTO</i>	<i>90 days</i>
DR O-04	<i>Live walkthrough with a recorded session</i>	<i>Give the Programme Board sight of exposure before the funding gate</i>	<i>E. Santos, Procurement Lead</i>	<i>4 weeks</i>

3. Preparation checklist

Item	Owner	Status
Build deployed to the demo environment	System Team	<i>Container image built reproducibly and signed by the pipeline identity</i>
Test data prepared and anonymised	Teams	<i>Baselined</i>
Running order agreed and rehearsed	Product Management	<i>Baselined</i>
Stakeholders invited with context	RTE	<i>Baselined</i>
Fallback recording available if the environment fails	System Team	<i>DXB-1 innovation</i>

Item	Owner	Status
		centre, with a hybrid bridge for remote participants

4. Feedback captured

Ref	Feedback	From	Type	Action	Backlog item raised
FC-01	Improved since last period following the CDU set-point retune	26 Feb 2027	Change / Defect / Question / Praise	Engage vendor performance engineering for two weeks per hall	28 May 2027
FC-02	Improved since last period following the CDU set-point retune	31 Mar 2027	Facilities	Run two live coolant-leak drills before hall A handover	25 Jun 2027
FC-03	Improved since last period following the CDU set-point retune	23 Apr 2027	Security	Confirm vendor allocation in writing before placing the structural order	18 Sep 2026
FC-04	Improved since last period following the CDU set-point retune	28 May 2027	Commercial	Run two live coolant-leak drills before hall A handover	15 Oct 2026
FC-05	Improved since last period following the CDU set-point retune	25 Jun 2027	Organisational	Engage vendor performance engineering for two weeks per hall	30 Nov 2026

5. Items not demonstrated

Anything committed but not shown, and why. This is often more informative than what was shown.

Item	Reason	When it will be shown
Platform v1.0 — scheduling, quota, observability and image supply chain	Air cooling would cap density at 12 kW per rack and require 2.4 times the floor area	23 Apr 2027
400G fabric commissioned and NCCL-validated	Consolidation is the primary source of the benefit case; utilisation across siloed estates averages 31%	28 May 2027
Parallel filesystem accepted at 1.2 TB/s sustained	Supply chain provenance for AI tooling is weak; admission control is the only enforceable point	25 Jun 2027
Operations runbook set with two completed live drills	Grid capacity at DXB-1 supports Tranche 2 in full, so a second site is not yet justified	18 Sep 2026

