

PRINCE2 | P2-27

Product Status Account

Report on the state of the project's products

Meridian Group

Programme Helios — Infrastructure and Platform Stack for AI GPU Compute at Scale

Field	Detail
Document title	Product Status Account
Document reference	P2-27-HEL-T2-v1.0
Project / Programme	Helios Tranche 2 — Scale Build
Version	1.0
Status	Baselined
Date	18 Sep 2026
Author	D. Okonkwo, Programme Manager
Owner	Project Support
Approver	Project Manager (requests and receives)
Classification	Internal
Retention	7 years from programme closure

Document control

Version history

Version	Date	Author	Summary of change
0.1	04 Jun 2026	D. Okonkwo, Programme Manager	Initial draft
0.2	21 Jul 2026	D. Okonkwo, Programme Manager	Updated following workstream lead review
1.0	18 Sep 2026	D. Okonkwo, Programme Manager	Baselined at the Tranche 2 funding gate

Reviewers

Name	Role	Review scope	Date reviewed
T. Nakamura, Chief Platform Architect	Chief Platform Architect	Technical content and solution alignment	08 Sep 2026
L. Haddad, CISO	CISO	Security, assurance and residency content	10 Sep 2026
C. Whitfield, Finance Business Partner	Finance Business Partner	Cost, funding and benefit figures	11 Sep 2026
M. Verity, Head of P3O	Head of P3O	Governance standards and completeness	15 Sep 2026

Approval

This product is baselined once approval is recorded below. Any subsequent change must go through change control.

Name	Role	Decision	Date
R. Al Mazrouei, Group CTO	Senior Responsible Owner / Group CTO	Approved	18 Sep 2026
H. Farrell, Director of Infrastructure	Director of Infrastructure	Approved	18 Sep 2026
L. Haddad, CISO	CISO	Approved subject to closure of ISS-003	18 Sep 2026

Related products

Reference	Product	Relationship
P2-19	Configuration Item Record	Source data
P2-18	Quality Register	Source of quality status
P2-22	End Stage Report	Common consumer

How to use this template

Aspect	Guidance
Purpose	Reports the status of products within defined limits — a stage, a product set, or the whole project — supporting stage boundaries, closure, audits and impact analysis.
Framework	PRINCE2 — Produced on demand from configuration records under the Change Control Approach
Created when	On request — typically at stage boundaries, at closure, or for audit
Reviewed / updated	Point-in-time report; not maintained
Owner	Project Support
Approver	Project Manager (requests and receives)
Format options	Document, presentation, register entry, or tool record — the content matters, not the medium.
Tailoring	Scale the depth of each section to the scale, risk and complexity of the work. Delete sections that add no value and record the tailoring decision in the governance approach.

This is a worked example. Every field has been completed with illustrative content for Programme Helios, a fictional AI GPU infrastructure and platform programme. All example content is shown in grey italic — the black text is the template itself. Replace the grey italic content with your own.

Quality criteria

Use these to check the product is fit for purpose before submitting it for approval.

- The scope and the "as at" date are stated explicitly
- It is generated from configuration records rather than compiled from memory
- Discrepancies between records and reality are flagged, not silently corrected
- It answers the question that prompted it

Contents

Document control..... 2

 Version history..... 2

 Reviewers..... 2

 Approval..... 2

 Related products..... 3

How to use this template..... 4

 Quality criteria..... 4

1. Report parameters..... 6

2. Product status..... 6

3. Status key..... 7

4. Summary by status..... 8

5. Products with outstanding quality activity..... 8

6. Products with open issues or concessions..... 9

7. Discrepancies found..... 9

1. Report parameters

Field	Detail
Project	WS2 Compute and storage hardware
Report scope	[Stage / product set / whole project]
Status as at	Baselined
Requested by	Escalated to the Portfolio Board where it exceeds programme tolerance
Reason for request	Two independent schedulers fragment the GPU pool and reduce effective capacity
Produced by	Subject to closure of ISS-003 before multi-tenant go-live
Date produced	18 Sep 2026

2. Product status

Product ID	Product	Version	Status	Baselined	Approved by	Date	Location
CI-001	Hall A rack elevation and cooling design	v3.0	Baselined	15 Oct 2026	T. Nakamura, Chief Platform Architect	15 Oct 2026	Solution intent wiki — DXB-1 facilities space
CI-002	Fabric topology and configuration standard	v2.1	Baselined	28 Nov 2026	J. Ferreira, Network Lead	28 Nov 2026	Network configuration repository, main branch
CI-003	Platform Helm chart set	v1.4.2	In development	Not baselined	P. Raghavan, Platform Engineering Lead	—	Platform monorepo, release branch 1.4
CI-004	Tenant isolation network policy set	v1.2	Baselined	14 Apr 2027	K. Adeyemi, Security Architect	14 Apr 2027	Policy repository, protected branch

Product ID	Product	Version	Status	Baselined	Approved by	Date	Location
CI-005	Operations runbook set	v0.9	Draft	Not baselined	G. Lindqvist, Service Operations Lead	—	Operations wiki — Helios space
CI-006	Chargeback rate card	v1.0	Approved	24 Sep 2026	C. Whitfield, Finance Business Partner	24 Sep 2026	Finance shared drive — Helios chargeback
CI-007	Data classification schedule for onboarding corpora	v1.1	In review	Not baselined	I. Petrova, Data Platform Lead	—	Data governance register
CI-008	Tranche 2 cost baseline	v1.0	Baselined	18 Sep 2026	C. Whitfield, Finance Business Partner	18 Sep 2026	Programme SharePoint — Helios / Tranche 2 / Finance

3. Status key

Status	Meaning
Not started	Planned but no work commenced
In development	Being produced
In review	Quality activity in progress
Approved	Passed quality and approved
Baselined	Under configuration control; change requires change control
Handed over	Transferred to the operational owner
Withdrawn	No longer required — record the authorising decision

4. Summary by status

Status	Count	% of total	Commentary
Not started	3	5%	Improved since last period following the CDU set-point retune
Open	25	92%	Improved since last period following the CDU set-point retune
In progress	20	72%	Improved since last period following the CDU set-point retune
Complete	12	48%	Improved since last period following the CDU set-point retune

5. Products with outstanding quality activity

Product ID	Product	Outstanding activity	Planned date	Owner
PR-01	Hall A power and cooling installation	Commissioning test with witnessed load bank	12 Feb 2027	D. Okonkwo, Programme Manager
PR-02	400G fabric — hall A	NCCL all-reduce benchmark at 256-GPU scale	26 Sep 2026	D. Okonkwo, Programme Manager
PR-03	Parallel filesystem tier	Workload-representative throughput benchmark	20 Jan 2027	D. Okonkwo, Programme Manager
PR-04	Accelerator batch — hall A racks 1 to 16	Firmware hash verification against the vendor SBOM, then 72-hour burn-in	18 Dec 2026	D. Okonkwo, Programme Manager
PR-05	Platform v1.0 — scheduling and quota	72-hour contention test across three tenants	24 Mar 2027	D. Okonkwo, Programme Manager

6. Products with open issues or concessions

Product ID	Product	Issue ref	Nature	Status
400G fabric commissioned and NCCL-validated	Independent security assurance report with findings closed	ISS-001	400G fabric commissioned and NCCL-validated	Open
Platform v1.0 — scheduling, quota, observability and image supply chain	Operations runbook set with two completed live drills	ISS-002	Independent security assurance report with findings closed	Open
Hall A accepted at 1,024 GPUs with acceptance certificate	Parallel filesystem accepted at 1.2 TB/s sustained	ISS-003	400G fabric commissioned and NCCL-validated	Open
Platform v1.0 — scheduling, quota, observability and image supply chain	Operations runbook set with two completed live drills	ISS-004	Platform v1.0 — scheduling, quota, observability and image supply chain	Open
400G fabric commissioned and NCCL-validated	Independent security assurance report with findings closed	ISS-005	Hall A accepted at 1,024 GPUs with acceptance certificate	Open

7. Discrepancies found

Differences between the configuration records and the actual state of products, identified during verification.

Product ID	Discrepancy	Action required	Owner
400G fabric commissioned and	Enforced automatically in the delivery pipeline, with evidence retained	Enforce mutual TLS on the cluster API and retest by 22 Sep 2026	P. Raghavan, Platform Engineering Lead

Product ID	Discrepancy	Action required	Owner
NCCL-validated			
Independent security assurance report with findings closed	Confirmed with the FM provider under the existing facilities contract	Retune CDU set-points and model a secondary heat rejection loop	R. Al Mazrouei, Group CTO
Operations runbook set with two completed live drills	Verified at hall A acceptance on 26 Feb 2027	Confirm vendor allocation in writing before placing the structural order	E. Santos, Procurement Lead
Parallel filesystem accepted at 1.2 TB/s sustained	Applies across DXB-1 halls A and B for the Tranche 2 scale build	Engage vendor performance engineering for two weeks per hall	L. Haddad, CISO