

PRINCE2 | P2-13

Work Package

Authorisation to a team to create one or more products

Meridian Group

Programme Helios — Infrastructure and Platform Stack for AI GPU Compute at Scale

Field	Detail
Document title	Work Package
Document reference	P2-13-HEL-T2-v1.0
Project / Programme	Helios Tranche 2 — Scale Build
Version	1.0
Status	Baselined
Date	18 Sep 2026
Author	D. Okonkwo, Programme Manager
Owner	Project Manager
Approver	Team Manager (accepts) and Project Manager (authorises)
Classification	Internal
Retention	7 years from programme closure

Document control

Version history

Version	Date	Author	Summary of change
0.1	04 Jun 2026	D. Okonkwo, Programme Manager	Initial draft
0.2	21 Jul 2026	D. Okonkwo, Programme Manager	Updated following workstream lead review
1.0	18 Sep 2026	D. Okonkwo, Programme Manager	Baselined at the Tranche 2 funding gate

Reviewers

Name	Role	Review scope	Date reviewed
T. Nakamura, Chief Platform Architect	Chief Platform Architect	Technical content and solution alignment	08 Sep 2026
L. Haddad, CISO	CISO	Security, assurance and residency content	10 Sep 2026
C. Whitfield, Finance Business Partner	Finance Business Partner	Cost, funding and benefit figures	11 Sep 2026
M. Verity, Head of P3O	Head of P3O	Governance standards and completeness	15 Sep 2026

Approval

This product is baselined once approval is recorded below. Any subsequent change must go through change control.

Name	Role	Decision	Date
R. Al Mazrouei, Group CTO	Senior Responsible Owner / Group CTO	Approved	18 Sep 2026
H. Farrell, Director of Infrastructure	Director of Infrastructure	Approved	18 Sep 2026
L. Haddad, CISO	CISO	Approved subject to closure of ISS-003	18 Sep 2026

Related products

Reference	Product	Relationship
P2-12	Product Description	Attached for each product
P2-11	Plan	Team Plan may be produced in response
P2-20	Checkpoint Report	Progress reporting against this package

How to use this template

Aspect	Guidance
Purpose	Sets out the information required by a Team Manager to produce one or more products, and forms the agreement between the Project Manager and the Team Manager.
Framework	PRINCE2 — Created in Controlling a Stage; executed in Managing Product Delivery
Created when	Controlling a Stage — Authorise a Work Package
Reviewed / updated	On completion, or when the Work Package is varied
Owner	Project Manager
Approver	Team Manager (accepts) and Project Manager (authorises)
Format options	Document, presentation, register entry, or tool record — the content matters, not the medium.
Tailoring	Scale the depth of each section to the scale, risk and complexity of the work. Delete sections that add no value and record the tailoring decision in the governance approach.

This is a worked example. Every field has been completed with illustrative content for Programme Helios, a fictional AI GPU infrastructure and platform programme. All example content is shown in grey italic — the black text is the template itself. Replace the grey italic content with your own.

Quality criteria

Use these to check the product is fit for purpose before submitting it for approval.

- The Team Manager has accepted it and believes it achievable
- It contains, or references, the Product Descriptions for every product to be created
- Tolerances are stated and are within the Stage Plan tolerances
- Reporting and escalation arrangements are unambiguous
- Constraints and interfaces are complete

Contents

Document control.....	2
Version history.....	2
Reviewers.....	2
Approval.....	2
Related products.....	2
How to use this template.....	3
Quality criteria.....	3
1. Work Package identification.....	5
2. Description of work.....	5
3. Products to be produced.....	5
4. Techniques, processes and procedures to be used.....	6
5. Development interfaces.....	6
6. Operational and maintenance interfaces.....	6
7. Configuration management requirements.....	7
8. Joint agreements.....	7
9. Tolerances.....	7
10. Constraints.....	8
11. Reporting arrangements.....	8
12. Problem handling and escalation.....	8
13. Approval method.....	8
14. Acceptance and sign-off.....	8

1. Work Package identification

Field	Detail
Work Package ID	<i>Tranche 2 gate evidence pack</i>
Title	<i>Helios Tranche 2 — Scale Build</i>
Stage	<i>Tranche 2 — Scale build</i>
Team / Team Manager	<i>Scheduler team</i>
Authorised by	<i>D. Okonkwo, Programme Manager</i>
Date authorised	<i>18 Sep 2026</i>
Planned start	<i>Helios AI Platform ART</i>
Planned completion	<i>Reflected in the solution intent as a fixed constraint</i>

2. Description of work

What is to be done, in enough detail for the team to proceed without further instruction.

In scope: the physical infrastructure in DXB-1 halls A and B, the compute and storage estate, the network fabric, the orchestration and scheduling platform, the MLOps and developer experience layer, the security controls required for multi-tenancy, and the operational readiness required to run the estate. Out of scope: the models themselves, business-unit data engineering, the AUH-2 second site (Tranche 3), and any change to the existing corporate WAN.

3. Products to be produced

Product ID	Product	Product Description ref	Due date
<i>Parallel filesystem accepted at 1.2 TB/s sustained</i>	<i>Operations runbook set with two completed live drills</i>	<i>Liquid-cooled racks at 60 kW with rear-door heat exchangers and CDU redundancy at N+1</i>	<i>30 Nov 2026</i>
<i>400G fabric commissioned and NCCL-validated</i>	<i>Independent security assurance report with findings closed</i>	<i>Consolidate all AI training workloads onto a shared 2,048-GPU platform in DXB-1 halls A and B</i>	<i>15 Oct 2026</i>
<i>Platform v1.0 — scheduling, quota, observability and image supply chain</i>	<i>Hall A accepted at 1,024 GPUs with acceptance certificate</i>	<i>Service operations readiness for liquid-cooled infrastructure, including leak response</i>	<i>18 Sep 2026</i>
<i>Hall A accepted at 1,024 GPUs with</i>	<i>Platform v1.0 — scheduling, quota, observability and image supply chain</i>	<i>Self-service environment provisioning targeting a two-hour request-to-usable time</i>	<i>25 Jun 2027</i>

Product ID	Product	Product Description ref	Due date
acceptance certificate			

4. Techniques, processes and procedures to be used

Any mandated methods, standards, toolsets or controls that apply to this work.

Delivery is phased into three tranches, each ending with a formal review and a funding gate. Facilities and hardware workstreams follow a predictive approach with design freeze points, because their lead times and physical dependencies do not tolerate emerging requirements. The platform, MLOps and security workstreams run on a quarterly planning interval with an Agile Release Train, because their requirements are genuinely emergent and the feedback loop from researchers is short.

5. Development interfaces

People or teams the producer must liaise with during development.

Interface with	Purpose	Contact
Verified at hall A acceptance on 26 Feb 2027	Provide evidence that platform controls operate as designed	P. Raghavan, Platform Engineering Lead
Dependent on the Enterprise Identity Programme (DEP-003)	Give the Programme Board sight of exposure before the funding gate	V. Chandra, Product Management
Applies only to workloads classified Restricted or above	Provide evidence that platform controls operate as designed	M. Verity, Head of P3O
Maintained by the P3O as part of the assurance evidence library	Give the Programme Board sight of exposure before the funding gate	G. Lindqvist, Service Operations Lead

6. Operational and maintenance interfaces

Parties who will operate, maintain or support the product once delivered.

Interface with	Purpose	Contact
Subject to closure of ISS-003 before multi-tenant go-live	Coordinate delivery across the eight Helios workstreams	L. Haddad, CISO
Applies across DXB-1 halls A and B for the Tranche 2 scale build	Give the Programme Board sight of exposure before the funding gate	E. Santos, Procurement Lead
Verified at hall A acceptance on 26 Feb 2027	Give the Programme Board sight of exposure before the funding gate	R. Al Mazrouei, Group CTO
Confirmed with the FM provider under the existing facilities contract	Coordinate delivery across the eight Helios workstreams	P. Raghavan, Platform Engineering Lead

7. Configuration management requirements

Version control, storage, check-in/check-out, release and handover requirements for the products.

Programme Helios — Tranche 2 scale build, DXB-1 halls A and B. Handled through the Agile Release Train rather than the predictive workstreams. Detail is maintained by the Project Manager and reviewed at the monthly Programme Board.

8. Joint agreements

Item	Agreed	Notes
Effort	No	Complete — signed off at the readiness review
Cost	AED 118,000,000 for Tranche 2; tolerance of +5% before escalation	AED 118,000,000 for Tranche 2; tolerance of +5% before escalation
Start date	Helios AI Platform ART	Helios AI Platform ART
Completion date	18 Sep 2026	18 Sep 2026
Key milestones	Partially	Complete — evidence in the ART launch pack

9. Tolerances

Dimension	Target	Tolerance	Escalate to
Time	10 working days	3 working days	Project Manager
Cost	AED 118,000,000 for Tranche 2; tolerance of +5% before escalation	AED 118,000,000 for Tranche 2; tolerance of +5% before escalation	Project Manager
Scope	Defined by the Tranche 2 scope statement; changed only by approved change request	In scope: the physical infrastructure in DXB-1 halls A and B, the compute and storage estate, the network fabric, the orchestration and scheduling platform, the MLOps and developer experience layer, the security controls required for multi-tenancy, and the operational readiness required to run the estate. Out of scope: the models themselves, business-unit data engineering, the AUH-2 second site (Tranche 3), and any change to the existing corporate WAN.	Project Manager
Quality	No open critical or high security findings; acceptance benchmarks	No open critical or high security findings; acceptance benchmarks	Project Manager

Dimension	Target	Tolerance	Escalate to
	<i>met in full</i>	<i>met in full</i>	
Risk	<i>No individual risk may remain above a residual score of 12 without SRO acceptance</i>	<i>No individual risk may remain above a residual score of 12 without SRO acceptance</i>	Project Manager

10. Constraints

Limits on the team — access windows, change freezes, security clearances, environment availability, resource caps.

Grid capacity at DXB-1 is committed to 2028, capping the site at 6.2 MVA. Restricted training data must remain within UAE borders. Capital is released tranche by tranche at gate approval and cannot be drawn ahead. No production change may be made during the Group financial close window.

11. Reporting arrangements

Report	Format	Frequency	To whom
Checkpoint Report	<i>Dashboard published to the programme site</i>	<i>Monthly</i>	Project Manager

12. Problem handling and escalation

How the Team Manager raises issues, risks and forecast tolerance breaches.

Three drivers make this urgent. Utilisation across the current siloed estates is unsustainably low. Public cloud rental costs are growing at roughly 40% year on year with no corresponding increase in delivered value. And an increasing proportion of training data is subject to UAE residency obligations that the current arrangement cannot satisfy without exception.

13. Approval method

How completed products will be submitted, reviewed and accepted, and by whom.

Delivery is phased into three tranches, each ending with a formal review and a funding gate. Facilities and hardware workstreams follow a predictive approach with design freeze points, because their lead times and physical dependencies do not tolerate emerging requirements. The platform, MLOps and security workstreams run on a quarterly planning interval with an Agile Release Train, because their requirements are genuinely emergent and the feedback loop from researchers is short.

14. Acceptance and sign-off

Event	Name	Role	Date
Work Package accepted by Team Manager	<i>T. Nakamura, Chief Platform Architect</i>	<i>Agile Release Train — all teams</i>	<i>18 Sep 2026</i>
Work Package returned as complete	<i>Yes</i>	<i>Yes</i>	<i>18 Sep 2026</i>

Event	Name	Role	Date
Products approved by Project Manager	D. Okonkwo, Programme Manager	D. Okonkwo, Programme Manager	D. Okonkwo, Programme Manager