

PRINCE2 | P2-12

Product Description

Definition and quality criteria for a single product

Meridian Group

Programme Helios — Infrastructure and Platform Stack for AI GPU Compute at Scale

Field	Detail
Document title	Product Description
Document reference	P2-12-HEL-T2-v1.0
Project / Programme	Helios Tranche 2 — Scale Build
Version	1.0
Status	Baselined
Date	18 Sep 2026
Author	D. Okonkwo, Programme Manager
Owner	Project Manager
Approver	Project Board or delegated Project Assurance
Classification	Internal
Retention	7 years from programme closure

Document control

Version history

Version	Date	Author	Summary of change
0.1	04 Jun 2026	D. Okonkwo, Programme Manager	Initial draft
0.2	21 Jul 2026	D. Okonkwo, Programme Manager	Updated following workstream lead review
1.0	18 Sep 2026	D. Okonkwo, Programme Manager	Baselined at the Tranche 2 funding gate

Reviewers

Name	Role	Review scope	Date reviewed
T. Nakamura, Chief Platform Architect	Chief Platform Architect	Technical content and solution alignment	08 Sep 2026
L. Haddad, CISO	CISO	Security, assurance and residency content	10 Sep 2026
C. Whitfield, Finance Business Partner	Finance Business Partner	Cost, funding and benefit figures	11 Sep 2026
M. Verity, Head of P3O	Head of P3O	Governance standards and completeness	15 Sep 2026

Approval

This product is baselined once approval is recorded below. Any subsequent change must go through change control.

Name	Role	Decision	Date
R. Al Mazrouei, Group CTO	Senior Responsible Owner / Group CTO	Approved	18 Sep 2026
H. Farrell, Director of Infrastructure	Director of Infrastructure	Approved	18 Sep 2026
L. Haddad, CISO	CISO	Approved subject to closure of ISS-003	18 Sep 2026

Related products

Reference	Product	Relationship
P2-11	Plan	Products in the plan
P2-13	Work Package	Carries the Product Descriptions for work being authorised
P2-18	Quality Register	Records planned and actual quality activity

How to use this template

Aspect	Guidance
Purpose	Defines a product's purpose, composition, derivation, format and quality criteria so that it can be produced and objectively verified.
Framework	PRINCE2 — Created as part of planning; baselined with the plan containing the product
Created when	During planning, before the product is scheduled for creation
Reviewed / updated	Whenever the plan containing the product is revised
Owner	Project Manager
Approver	Project Board or delegated Project Assurance
Format options	Complete one per significant product. For minor products a single-line register entry may suffice — record that tailoring decision.
Tailoring	Scale the depth of each section to the scale, risk and complexity of the work. Delete sections that add no value and record the tailoring decision in the governance approach.

This is a worked example. Every field has been completed with illustrative content for Programme Helios, a fictional AI GPU infrastructure and platform programme. All example content is shown in grey italic — the black text is the template itself. Replace the grey italic content with your own.

Quality criteria

Use these to check the product is fit for purpose before submitting it for approval.

- The purpose is clear and the product is needed by someone identified
- Quality criteria are measurable and can be applied by the named reviewer
- The quality method is proportionate to the product's importance
- Derivation and composition are complete enough for someone else to produce it

Contents

Document control.....	2
Version history.....	2
Reviewers.....	2
Approval.....	2
Related products.....	2
How to use this template.....	3
Quality criteria.....	3
1. Identifier.....	5
2. Purpose.....	5
3. Composition.....	5
4. Derivation.....	5
5. Format and presentation.....	6
6. Development skills required.....	6
7. Quality criteria.....	6
8. Quality method.....	7
9. Quality responsibilities.....	7

1. Identifier

Field	Detail
Product ID	<i>Independent security assurance report with findings closed</i>
Product title	<i>Helios Tranche 2 — Scale Build</i>
Version	<i>v1.0</i>
Plan reference	<i>Configuration management database</i>
Producer	<i>Reflected in the solution intent as a fixed constraint</i>
Product owner	<i>D. Okonkwo, Programme Manager</i>

2. Purpose

What the product is for, who will use it, and what would happen if it did not exist.

Programme Helios — Tranche 2 scale build, DXB-1 halls A and B. Reviewed monthly at the Programme Board. Detail is maintained by the Project Manager and reviewed at the monthly Programme Board.

3. Composition

The parts of the product — sections, components, modules, deliverable elements.

Ref	Component	Description
C-01	<i>Signed container image supply chain</i>	<i>400G RoCEv2 leaf-spine fabric tuned for collective communication at 256-GPU job scale</i>
C-02	<i>Self-service training environment provisioning</i>	<i>Signed container image supply chain with admission enforcement and firmware attestation</i>
C-03	<i>Experiment lineage and reproducibility</i>	<i>Parallel filesystem tier of 12 PB usable sustaining 1.2 TB/s to the compute estate</i>
C-04	<i>Cross-hall workload failover</i>	<i>Multi-tenant orchestration with fair-share quota across AI Research, Fraud Analytics and Retail</i>

4. Derivation

Source products, inputs, data, standards or existing items from which this product is developed.

Source	Type	Provided by
<i>ALM tool — Helios ART board</i>	<i>Security</i>	<i>Funded from the Tranche 2 allocation of AED 118,000,000</i>
<i>Solution intent wiki, DXB-1 platform space</i>	<i>Facilities</i>	<i>Enforced automatically in the delivery pipeline, with evidence retained</i>
<i>Programme SharePoint — Helios / Tranche 2 / Governance</i>	<i>Technical</i>	<i>Reviewed at each PI boundary by the Release Train Engineer</i>

Source	Type	Provided by
Configuration management database	Regulatory	Owned within WS4 Platform and orchestration

5. Format and presentation

The medium, template, file format, naming convention and storage location.

Programme Helios — Tranche 2 scale build, DXB-1 halls A and B. Applies across DXB-1 halls A and B for the Tranche 2 scale build. Detail is maintained by the Project Manager and reviewed at the monthly Programme Board.

6. Development skills required

Skill	Level	Source
Reviewed at each PI boundary by the Release Train Engineer	Applies from hall A handover; hall B follows in Tranche 2 closure	Assurance evidence pack, Tranche 2 gate
Reflected in the solution intent as a fixed constraint	Scoped to the three onboarding tenants: AI Research, Fraud Analytics and Retail	Configuration management database
Funded from the Tranche 2 allocation of AED 118,000,000	Enforced automatically in the delivery pipeline, with evidence retained	Programme SharePoint — Helios / Tranche 2 / Governance
Owned within WS4 Platform and orchestration	Confirmed at the Tranche 1 end-of-tranche review, 18 Sep 2026	Solution intent wiki, DXB-1 platform space

7. Quality criteria

Each criterion must be objectively verifiable. "Well written" is not a criterion; "reviewed and approved by the Data Protection Officer" is.

Ref	Quality criterion	Quality tolerance	Method	Skills required
QC-01	No unsigned container image can be admitted; every attempt is alerted within 30 seconds	Coolant leak alerts the NOC within 60 seconds and isolates the affected rack	Dashboard published to the programme site	Coolant leak alerts the NOC within 60 seconds and isolates the affected rack
QC-02	No unsigned container image can be admitted; every attempt is alerted within 30 seconds	Independent penetration test closed with no open critical or high findings	Workshop with the affected workstream leads	All-reduce efficiency at or above 92% on three consecutive 256-GPU runs
QC-03	Median environment request-to-usable time under two hours across	Storage sustains 1.2 TB/s against a	Automated report from the	Coolant leak alerts the NOC within 60

Ref	Quality criterion	Quality tolerance	Method	Skills required
	20 sampled requests	representative training corpus for 30 minutes	observability platform	seconds and isolates the affected rack
QC-04	All-reduce efficiency at or above 92% on three consecutive 256-GPU runs	Coolant leak alerts the NOC within 60 seconds and isolates the affected rack	Written pack circulated 48 hours in advance	Storage sustains 1.2 TB/s against a representative training corpus for 30 minutes

8. Quality method

Method type	Description	When applied
In-process	e.g. peer review during development	31 Jan 2027
Appraisal	e.g. formal quality review before approval	Penetration testing, acceptance benchmarking, independent assurance review — AED 1,900,000

9. Quality responsibilities

Responsibility	Role	Name
Producer	Programme Board	F. Mansour, Business Change Lead
Reviewer(s)	30 Nov 2026	31 Jan 2027
Approver	D. Okonkwo, Programme Manager	R. Al Mazrouei, Group CTO